
Joint Legislative Oversight Committee 
for Information Technology

January 27, 2009
North Carolina Office of the State Controller

David McCoy, State Controller
Kay Meyer, Project Director



 Establish a framework for the integration of 
Criminal Justice Data

 Develop a Statewide Criminal Justice Data 
Integration Pilot to be implemented in Wake 
County
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 BEACON Steering Committee

 Criminal Justice Advisory Committee

 50+ project team members from 8 State 
Agencies

 20 project team members from SAS Institute, Inc.

 Industry Experts 
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 ARJIS – Automated Regional Justice 
Information System in San Diego, CA

 Integrated criminal justice network used by 
over 75 local, state, and federal criminal 
justice agencies 

 Serves over 11,000 justice professionals
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ARJIS Public Crime Mapping
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 To provide a comprehensive view of an 
offender through a single portal

 To provide an “Offender Watch” capability to 
monitor offender status
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 Identification of Business Needs

 Identification of Data Sources

 Development of Preliminary Architecture 

 Establishment of Project Sub-Teams
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Criminal Justice Pilot Sample Screens

Sample screen only displaying test data created by the development team.
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Criminal Justice Pilot Sample Screens

Sample screen only displaying test data created by the development team.
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 Pilot Timeline

 Data Accessibility

 On-going Criminal Justice Initiatives

 Pilot Implementation

 Project Governance

 Juvenile Justice Information Sharing
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 Scoped efforts for May 1, 2009 include data 
available mid-December, 2008

 Parallel effort to incorporate additional data into 
pilot

 Pilot to be hosted in SAS environment from 
May 1, 2009 through September 29, 2009

 100 named and 30 concurrent users

 Data verification and system functionality will be 
confirmed
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 Review and Approval of Statement of Work –
January

 Iterative Design, Build, Test Phases – January -
April

 DCI Interface Statement of Work – March

 Production Implementation and Operation Cost 
Projections – April

 Pilot Delivered for User Testing – May
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